INCLUSION LITERACY PROJECT
timeline infographic

6 FEB 2025

Train the Trainer

Volunteers will work together on facilitation skills and styles, Training content familiarisation and broader context and navigating challenge.

10 FEB 2025

Talking Training

An informal group for HNY Inc. trainers to get together and provide peer support, discuss issues arising and keep up-to-speed with progress.

14 FEB 2025

Allyship Launch

Introduction to the concept of allyship and advocacy and the official launch of the HEART model cocreated allyship programme.

25 FEB 2025

Workshop 1 of 5

Introduction to bitesize approach, format and co-design process

Feedback deadline 7 March 2025

13 MARCH 2025

Workshop 2 of 5

Co-design for topics 1 and 2:

- Discrimination
- Bias

Feedback deadline 21 March 2025

27 MARCH 2025

Workshop 3 of 5

Co-design for topics 3 and 4:

- Equity (vs Equality)
- Microaggressions

Feedback deadline 4 April 2025

3 APRIL 2025

Workshop 4 of 5

Co-design for topic 5:

- Privilege and power

Round-up of all previous topics

Feedback deadline 18 April 2025

29 APRIL 2025

Workshop 5 of 5

Final versions explored and approved